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05.03.03.03  PORTS Pollution Prevention

8L100000 START P2 PROGRAM 01OCT02

8L900000 COMPLETE P2 PROJECT 29SEP06

05.03.03.03.01  P2 Pollution Prevention

8L301062 P2 PROG PI 4.18 Ohio Prevention First Annual Rpt 01OCT02 30SEP03

8L301067 PPOA - Excess material management process 10MAR03 30SEP03

8L301072 Implement P2 Advisory Council 10MAR03 30SEP03

8L301187 Implement  P2 Awareness Training Module 10MAR03 30SEP03

8L301192 Implement P2 Environmental Fair Expo FY04 10MAR03 30SEP03

8L301307 Incorp SCN 309 Requirements into Annual Plan 10MAR03 04SEP03

8L301312 Update Wastren Quality Plan for SCN 309 Scope 10MAR03 05JUN03

8L302061 P2 PROGRAM PI 4.17 ANNUAL P2 PLAN 01OCT02 30SEP03

8L302062 P2 PROGRAM PI 4.19 ANNUAL WASTE GEN/MIN 01OCT02 30SEP03

8L303061 P2 PROGRAM PI 5.17 ANNUAL P2 PLAN 01OCT03 29SEP06

8L303062 P2 PROGRAM PI 5.19 ANNUAL WASTE GEN/MIN 01OCT03 29SEP06

8L303066 P2 Prog PI 5.18 Ohio Prevention First Annual Rpt 01OCT03 29SEP06

8L303070 P2 Opportunity Assessments Proposals (PPOA) 01OCT03 29SEP06

8L303180 Generator Support - ROI Type Proposals 01OCT03 29SEP06

8L303240 Develop Communication Products - Brochures, etc. 01OCT03 29SEP06

8L303310 Develop P2 Training Packages 01OCT03 29SEP06

8L303360 Incorp P2 Principles In Best Mgt Pract - Report 01OCT03 29SEP06

8L303370 Database Recommendations Summary Reports 01OCT03 29SEP06

8L303420 Support of P2 Site Goals - Report 01OCT03 29SEP06

8L303430 Implement Ports Environmental Fair Expo 01OCT03 29SEP06

8L303440 Implement P2 Activity Form 01OCT03 31MAR06

8L303450 Support Incorp P2 Principles into Project Review 01OCT03 29SEP06

8L303500 Support Technology Deployment - Reports 01OCT03 29SEP06

8L303550 Incorp SCN Requirements into Annual Plan 01OCT03 31MAR06

8L303560 Update Wastren Quality Plan for SCN  Scope 01OCT03 30DEC05

05.03.03.03.02  P2 Recycling

8L401230 P2 RECYCLING PI 4.1 PROJ MGMT 01OCT02 30SEP03

8L401231 P2 RECYCLING PI 4.20 MONTHLY P2 REPORT 01OCT02 30SEP03

8L501230 P2 RECYCLING PI 5.1 PROJ MGMT 01OCT03 29SEP06

8L501231 P2 RECYCLING PI 5.20 MONTHLY P2 REPORT 01OCT03 29SEP06
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